
P.W. GROSSER 

July 7, 2010 

Mr. Mark Dannenberg 
U.S. Environmental Protection Agency 
Region 2 - Remedial Response Division 
290 Broadway 
New York, New York 10007 

Re: June 2010 Progress Report, Remedial Action 
Former Computer Circuits Site, Hauppauge, New York (CERCLA-02-2009-2015) 

Dear Mr. Dannenberg: 

In accordance with Paragraph 50 of the Administrative Order on Consent (AOC), P.W. Grosser Consulting, 

Inc. (PWGC) has prepared this progress report covering items completed during the month of June 2010 

and proposed actions for the period of July 1, 2010 through August 15, 2010. 

Activities Completed During June 2010 

Significant activities and tasks initiated or completed during June 2010 were as follows: 

• PWGC performed monthly O&M inspections of the North and South SVE Systems (6/16/2010). 

• PWGC began semi-annual groundwater sampling (6/23/2010). 

• PWGC performed semi-annual indoor air sampling (6/24/2010). 

• PWGC performed semi-annual system performance sampling (6/30/2010). 

• PWGC received an executed Access Agreement for 22 Arkay Drive (6/11/2010). 

• PWGC received an executed Access Agreement for 90 Plant Avenue (6/23/2010). 

• PWGC received an executed Access Agreement for 60 Plant Avenue (6/30/2010).. 

Sampling Summary and Results for June 2010 

Groundwater samples were collected from onsite monitoring wells MW-1, MW-2, MW-3, MW-4, MW-5, and 

MW-7, and offsite monitoring wells ERT MW-12S, ERT MW-13S, and ERT MW-14S (6/24/2010 & 2/25/2010). 

Groundwater samples were collected in accordance with the approved Remedial Action Plan (RAP) and 

analyzed for the presence of volatile organic compounds (VOCs) by USEPA Method 8260B. 

Indoor air samples were collected from sampling locations IA-1 through IA-8, as specified in the approved 

RAP (6/24/2010) and were analyzed for,the presence of VOCs by USEPA Method TO-15. System influent 

samples were collected from the North and South Soil Vapor Extraction (SVE) Systems (6/30/2010) and were 

analyzed for the presence of VOCs by USEPA Method TO-15. 

As of the date of this report, analytical results for samples collected in June 2010 had not yet been 

received. It is anticipated.that analytical results will be included with the July 2010 Monthly Status Report. 
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Required Work Plans and Reports Completed During June 2010 

The following work plans, reports and/or other deliverables were completed and submitted during June 

2010: ' . 

• May 2010 Monthly Status Report (6/2/2010). 

Activities Scheduled for July 1, 2010 through August 15, 2010 

PWGC anticipates that the following work will take place during the periods of July 1, 2010 through August 

15,2009: 

• PWGC will perform monthly O&M inspections of the North and South SVE Systems (7/20/2010). 

• PWGC will complete sampling of offsite monitoring wells at 22 Arkay Drive and 90 Plant Avenue 

(week of 7/5/2010). 

• PWGC will perform sampling of offsite monitoring wells at 60 Plant Avenue (week of 7/12/2010). 

Additional Scheduling Information 

PWGC anticipates and/or has encountered the following delays that may affect the future schedule for 

work at the site: 

• Equipment malfunction (sampling pump) delayed completion of off site deep monitoring wells (ERT 

MW-12D, ERT MW-13D, and ERT MW-14D) at 22 Arkay Drive and 90 Plant Avenue until July 2010. 
1 • Delay in receipt of an executed Access Agreement for 60 Plant Avenue until June 30, 2010 

delayed sampling of off site monitoring wells (MW-8, MW-9, MW-10, and MW-11) at 60 Plant Avenue 

until July 2010. Receipt of the executed Access Agreement was delayed due to an incorrect 

mailing address for the property owner on file with the Suffolk County Clerk's Office as well as the 

property owner's request that PWGC provide an Indemnity Agreement, Restoration Agreement 

and name 60 Plant Associates, LLC as an additional insured. 

• Onsite monitoring well MW-6 appears to have been covered over during landscaping activities at 

the site. An attempt to locate it will be made prior to the completion of off site groundwater 

sampling. 

Work Plan and Schedule Modifications 

The following modifications to approved work plans or schedules have been proposed and/or approved 

by EPA during June 2010: 

• None 
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Community Relations Activities 

The following community relations activities were initiated by PWGC during the month of June 2010: 

PiWG'C anticipates that the following community relations activities will take place during the period of July 

1, 2010 through August 15, 2009: 

In accordance with the AOC, EPA will be notified in writing of any change in this schedule. Should you 

have any questions, or require further information, please do not hesitate to contact me. 

Sincerely yours, 
P.W. Grosser Consulting, Inc. 

Thomas Melia 
Senior Hydrogeologist 

cc: . 

L. DiGuardia, USEPA 
H. Guzman, USEPA 
W. Parish, NYSDEC 
K. Moloney, NYSDEC 
USEPA On-Scene Coordinator (3 copies) 
USEPA Remedial Project Manager (3 copies) 
USEPA Site Attorney (1 copy) 
NYSDEC Project Manager (2 copies) 

None 

• None 
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